
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/02/2020

ESTIMATE SUMMARY 07:35:30

CONTID: C22805         ESTIMATE NO: 0004 PROG 2005

PCN: 22805-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRAND & JACKSON COUNTY ADA RAMPS PERCENT TIME:

PROJECT NO: STRR300-249                   

GRAND & JACKSON COUNTY ADA RAM

NAME OF ROAD:  

PROJECT COUNTIES: GRAND

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,470,162.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,400,000.00 NON-PARTICIPATING 316,094.12

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,054.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.67

WORK DAYS

WORK DAYS

55.29%

657,298.29

316,094.12

316,094.12

308,039.64

$

$

$

$

3,000.00

809,863.71

812,863.71

0.00

812,863.71

-20,821.43

0.00

792,042.28

0.00

AMOUNT DUE 792,042.28 308,039.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 308,039.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JACKSON

  

59.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/26/2020

05/26/2020

09/25/2020

03/05/2020

03/23/2020

04/28/2020

05/26/2020
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PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0200 040A (Fraser) 

0005 *Removal of Sidewalk 0.000

156.000

202-00200  
 

6,084.00156.000

6,084.00

177.000

SY  

39.00000

0010 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

80.000

LF  

15.00000

0015 *Removal of Gutter 0.000

14.000

202-00202  
 

434.0014.000

434.00

21.000

LF  

31.00000

0020 *Removal of Curb and Gutter 0.000

262.000

202-00203  
 

3,930.00262.000

3,930.00

308.000

LF  

15.00000

0025 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

57.000

SY  

41.00000

0030 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

80.000

SY  

20.00000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

244.000

SF  

3.00000

0040 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

380.00000

0045 Erosion Control (Curb Ramp) 0.000

15.000

208-00090  
 

4,350.0015.000

4,350.00

22.000

EACH

290.00000

0050 *Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

6.000

LF  

34.00000

0055 *Adjust Manhole 4.000

0.000

210-04010  
 

1,920.004.000

0.00

4.000

EACH

480.00000



CONTID: C22805         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0200 040A (Fraser) 

0060 *Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

3.000

EACH

870.00000

0065 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

25.000

CY  

75.00000

0070 Hot Mix Asphalt (Patching) (Asphalt) 0.000

46.000

403-00721  
 

6,486.0046.000

6,486.00

80.000

SY  

141.00000

0075 *Concrete Pavement (6 Inch) 0.000

42.000

412-00600  
 

4,116.0042.000

4,116.00

46.000

SY  

98.00000

0080 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

0.50000

0085 *Concrete Sidewalk 0.000

22.000

608-00000  
 

2,068.0022.000

2,068.00

22.000

SY  

94.00000

0090 *Concrete Curb Ramp 0.000

336.000

608-00010  
 

64,512.00336.000

64,512.00

336.000

SY  

192.00000

0095 *Detectable Warnings 0.000

148.000

608-00015  
 

18,944.00148.000

18,944.00

169.000

SF  

128.00000

0100 *Curb Type 2 (Section B) 0.000

10.000

609-20010  
 

390.0010.000

390.00

10.000

LF  

39.00000

0105 *Curb and Gutter Type 2 (Section II-B) 0.000

18.000

609-21020  
 

738.0018.000

738.00

48.000

LF  

41.00000

0110 *Gutter Type 2 (4 Foot) 0.000

9.000

609-24004  
 

423.009.000

423.00

13.000

LF  

47.00000
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PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0200 040A (Fraser) 

0115 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

145.00000

0120 *Mobilization 0.335

0.224

626-00000  
 

118,816.010.559

47,611.42

1.000

L S 

212,551.00000

0125 *Public Information Management (Tier IV) 0.000

22.000

626-01114  
 

1,320.0022.000

1,320.00

90.000

DAY 

60.00000

0130 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

320.000

SF  

17.00000

0135 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

5.000

EACH

195.00000

0140 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

9.000

EACH

195.00000

0145 Flagging 477.500

196.900

630-00000  
 

2,023.20674.400

590.70

1,600.000

HOUR

3.00000

0150 Traffic Control Inspection 0.000

6.000

630-00007  
 

2,400.006.000

2,400.00

6.000

DAY 

400.00000

0155 Traffic Control Management 0.000

6.000

630-00012  
 

8,400.006.000

8,400.00

11.000

DAY 

1,400.00000

0160 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

200.00000

0165 Pedestrian Barricade (ADA) 264.000

0.000

630-80340  
 

15,840.00264.000

0.00

528.000

LF  

60.00000
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PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0200 040A (Fraser) 

0170 Construction Traffic Sign (Panel Size A) 16.500

0.000

630-80341  
 

82.5016.500

0.00

84.000

EACH

5.00000

0175 Construction Traffic Sign (Panel Size B) 16.500

0.000

630-80342  
 

82.5016.500

0.00

33.000

EACH

5.00000

0180 Portable Message Sign Panel 1.500

0.000

630-80355  
 

7,500.001.500

0.00

3.000

EACH

5,000.00000

0185 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.000

630-80357  
 

25.000.500

0.00

3.000

EACH

50.00000

0190 Traffic Cone 69.500

0.000

630-80380  
 

69.5069.500

0.00

150.000

EACH

1.00000

0195 Stackable Vertical Panels 32.500

0.000

630-80393  
 

1,625.0032.500

0.00

65.000

EACH

50.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 Project First Program 1,250.000

0.000

700-70111  
 

1,250.001,250.000

0.00

1,250.000

F A 

1.00000

0215 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

2,500.000

F A 

1.00000
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PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0200 040A (Fraser) 

0220 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 273,828.71172,797.12468,737.00CURRENT AMT0200 $ $ $

CAT NO0201 040A (Granby) 

0225 *Removal of Sidewalk 283.000

30.000

202-00200  
 

12,207.00313.000

1,170.00

313.000

SY  

39.00000

0230 *Removal of Curb and Gutter 452.000

50.000

202-00203  
 

7,530.00502.000

750.00

502.000

LF  

15.00000

0235 *Removal of Concrete Pavement 8.000

4.000

202-00210  
 

492.0012.000

164.00

24.000

SY  

41.00000

0240 *Removal of Asphalt Mat 103.000

14.000

202-00220  
 

2,340.00117.000

280.00

152.000

SY  

20.00000

0245 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

218.000

SF  

3.00000

0250 Erosion Control (Curb Ramp) 34.000

0.000

208-00090  
 

9,860.0034.000

0.00

34.000

EACH

290.00000

0255 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

500.00000

0260 Adjust Valve Box 1.000

0.000

210-04050  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0265 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

70.000

CY  

75.00000
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PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0201 040A (Granby) 

0270 Hot Mix Asphalt (Patching) (Asphalt) 65.000

0.000

403-00721  
 

9,165.0065.000

0.00

152.000

SY  

141.00000

0275 *Concrete Pavement (6 Inch) 8.000

0.000

412-00600  
 

784.008.000

0.00

13.000

SY  

98.00000

0280 *Concrete Sidewalk 29.000

0.000

608-00000  
 

2,726.0029.000

0.00

77.000

SY  

94.00000

0285 *Concrete Curb Ramp 309.000

0.000

608-00010  
 

59,328.00309.000

0.00

449.000

SY  

192.00000

0290 *Detectable Warnings 38.000

0.000

608-00015  
 

4,864.0038.000

0.00

38.000

SF  

128.00000

0295 *Curb and Gutter Type 2 (Section II-B) 34.000

0.000

609-21020  
 

1,394.0034.000

0.00

86.000

LF  

41.00000

0300 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

19.000

LF  

43.00000

0305 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

3.000

SF  

30.00000

0310 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01572  
 

0.000.000

0.00

17.000

LF  

50.00000

0315 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0320 *Public Information Management (Tier IV) 56.000

0.000

626-01114  
 

3,360.0056.000

0.00

56.000

DAY 

60.00000
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PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0201 040A (Granby) 

0325 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

218.000

SF  

17.00000

0330 Traffic Control Inspection 27.000

6.000

630-00007  
 

13,200.0033.000

2,400.00

33.000

DAY 

400.00000

0335 Traffic Control Management 21.000

4.000

630-00012  
 

35,000.0025.000

5,600.00

25.000

DAY 

1,400.00000

CAT 163,250.0010,364.00226,590.00CURRENT AMT0201 $ $ $

CAT NO0202 040A (Hot Sulphur Springs) 

0340 *Removal of Sidewalk 0.000

96.000

202-00200  
 

3,744.0096.000

3,744.00

96.000

SY  

39.00000

0345 *Removal of Curb and Gutter 0.000

165.000

202-00203  
 

2,475.00165.000

2,475.00

165.000

LF  

15.00000

0350 *Removal of Concrete Pavement 0.000

29.000

202-00210  
 

1,189.0029.000

1,189.00

29.000

SY  

41.00000

0355 *Removal of Asphalt Mat 0.000

50.000

202-00220  
 

1,000.0050.000

1,000.00

50.000

SY  

20.00000

0360 Erosion Control (Curb Ramp) 0.000

8.000

208-00090  
 

2,320.008.000

2,320.00

8.000

EACH

290.00000

0365 Reset Ground Sign 0.000

2.000

210-00810  
 

1,000.002.000

1,000.00

3.000

EACH

500.00000

0370 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

23.000

SF  

25.00000
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PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0202 040A (Hot Sulphur Springs) 

0375 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

12.000

CY  

75.00000

0380 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

35.000

SY  

141.00000

0385 *Concrete Pavement (6 Inch) 0.000

34.000

412-00600  
 

3,332.0034.000

3,332.00

34.000

SY  

98.00000

0390 *Concrete Curb Ramp 0.000

152.000

608-00010  
 

29,184.00152.000

29,184.00

152.000

SY  

192.00000

0395 *Curb and Gutter Type 2 (Section II-B) 0.000

38.000

609-21020  
 

1,558.0038.000

1,558.00

38.000

LF  

41.00000

0400 *Public Information Management (Tier IV) 0.000

3.000

626-01114  
 

180.003.000

180.00

3.000

DAY 

60.00000

0405 Traffic Control Inspection 0.000

2.000

630-00007  
 

800.002.000

800.00

2.000

DAY 

400.00000

0410 Traffic Control Management 0.000

3.000

630-00012  
 

4,200.003.000

4,200.00

3.000

DAY 

1,400.00000

CAT 50,982.0050,982.0057,892.00CURRENT AMT0202 $ $ $

CAT NO0203 009D & 040A (Kremmling) 

0415 *Removal of Sidewalk 331.000

0.000

202-00200  
 

12,909.00331.000

0.00

331.000

SY  

39.00000

0420 *Removal of Curb and Gutter 662.000

0.000

202-00203  
 

9,930.00662.000

0.00

679.000

LF  

15.00000
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PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0203 009D & 040A (Kremmling) 

0425 *Removal of Concrete Pavement 209.000

0.000

202-00210  
 

8,569.00209.000

0.00

238.000

SY  

41.00000

0430 *Removal of Asphalt Mat 180.000

0.000

202-00220  
 

3,600.00180.000

0.00

186.000

SY  

20.00000

0435 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

40.000

SF  

3.00000

0440 Erosion Control (Curb Ramp) 30.000

0.000

208-00090  
 

8,700.0030.000

0.00

30.000

EACH

290.00000

0445 Reset Ground Sign 1.000

0.000

210-00810  
 

500.001.000

0.00

11.000

EACH

500.00000

0450 *Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

33.000

LF  

34.00000

0455 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

132.000

SF  

25.00000

0460 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

62.000

CY  

75.00000

0465 Hot Mix Asphalt (Patching) (Asphalt) 165.000

0.000

403-00721  
 

23,265.00165.000

0.00

186.000

SY  

141.00000

0470 *Concrete Pavement (6 Inch) 228.000

0.000

412-00600  
 

22,344.00228.000

0.00

228.000

SY  

98.00000

0475 *Concrete Sidewalk 18.500

0.000

608-00000  
 

1,739.0018.500

0.00

18.500

SY  

94.00000
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PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0203 009D & 040A (Kremmling) 

0480 *Concrete Curb Ramp 529.000

0.000

608-00010  
 

101,568.00529.000

0.00

546.000

SY  

192.00000

0485 *Detectable Warnings 76.000

0.000

608-00015  
 

9,728.0076.000

0.00

77.000

SF  

128.00000

0490 *Curb and Gutter Type 2 (Section II-B) 20.000

0.000

609-21020  
 

820.0020.000

0.00

20.000

LF  

41.00000

0495 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

22.000

LF  

43.00000

0500 *Public Information Management (Tier IV) 63.000

0.000

626-01114  
 

3,780.0063.000

0.00

63.000

DAY 

60.00000

0505 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

40.000

SF  

17.00000

0510 Traffic Control Inspection 18.000

0.000

630-00007  
 

7,200.0018.000

0.00

18.000

DAY 

400.00000

0515 Traffic Control Management 18.000

0.000

630-00012  
 

25,200.0018.000

0.00

18.000

DAY 

1,400.00000

CAT 239,852.000.00263,587.00CURRENT AMT0203 $ $ $

CAT NO0204 125A & 014B (Walden) 

0520 *Removal of Bollard 0.000

1.000

202-00039  
 

180.001.000

180.00

1.000

EACH

180.00000

0525 *Removal of Sidewalk 0.000

154.000

202-00200  
 

6,006.00154.000

6,006.00

154.000

SY  

39.00000
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PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0204 125A & 014B (Walden) 

0530 *Removal of Curb and Gutter 0.000

215.000

202-00203  
 

3,225.00215.000

3,225.00

215.000

LF  

15.00000

0535 *Removal of Concrete Pavement 0.000

12.000

202-00210  
 

492.0012.000

492.00

18.000

SY  

41.00000

0540 *Removal of Asphalt Mat 0.000

84.000

202-00220  
 

1,680.0084.000

1,680.00

84.000

SY  

20.00000

0545 *Removal of Pavement Marking 0.000

72.000

202-00250  
 

216.0072.000

216.00

79.000

SF  

3.00000

0550 Erosion Control (Curb Ramp) 0.000

8.000

208-00090  
 

2,320.008.000

2,320.00

12.000

EACH

290.00000

0555 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

12.000

EACH

500.00000

0560 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

24.000

CY  

75.00000

0565 Hot Mix Asphalt (Patching) (Asphalt) 0.000

84.000

403-00721  
 

11,844.0084.000

11,844.00

84.000

SY  

141.00000

0570 *Concrete Pavement (6 Inch) 0.000

12.000

412-00600  
 

1,176.0012.000

1,176.00

12.000

SY  

98.00000

0575 *Concrete Sidewalk 0.000

4.000

608-00000  
 

376.004.000

376.00

4.000

SY  

94.00000

0580 *Concrete Curb Ramp 0.000

218.000

608-00010  
 

41,856.00218.000

41,856.00

218.000

SY  

192.00000
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PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0204 125A & 014B (Walden) 

0585 *Detectable Warnings 0.000

52.000

608-00015  
 

6,656.0052.000

6,656.00

52.000

SF  

128.00000

0590 *Curb and Gutter Type 2 (Section II-B) 0.000

4.000

609-21020  
 

164.004.000

164.00

6.000

LF  

41.00000

0595 *Public Information Management (Tier IV) 0.000

6.000

626-01114  
 

360.006.000

360.00

6.000

DAY 

60.00000

0600 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

79.000

SF  

17.00000

0605 Traffic Control Inspection 0.000

3.000

630-00007  
 

1,200.003.000

1,200.00

3.000

DAY 

400.00000

0610 Traffic Control Management 0.000

3.000

630-00012  
 

4,200.003.000

4,200.00

6.000

DAY 

1,400.00000

CAT 81,951.0081,951.0096,803.00CURRENT AMT0204 $ $ $

CAT NO0205 040A (Winter Park) 

0615 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

250.000

SY  

39.00000

0620 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

26.000

LF  

15.00000

0625 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

568.000

LF  

15.00000

0630 *Removal of Brick Pavers 0.000

0.000

202-00207  
 

0.000.000

0.00

499.000

SY  

17.00000
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PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0205 040A (Winter Park) 

0635 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

26.000

SY  

41.00000

0640 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

196.000

SY  

20.00000

0645 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

535.000

SF  

3.00000

0650 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

8.000

EACH

300.00000

0655 Erosion Control (Curb Ramp) 0.000

0.000

208-00090  
 

0.000.000

0.00

45.000

EACH

290.00000

0660 *Reset Brick Pavers 0.000

0.000

210-00300  
 

0.000.000

0.00

15.000

SY  

150.00000

0665 *Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

98.000

LF  

34.00000

0670 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

480.00000

0675 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0680 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

208.000

SF  

25.00000

0685 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

101.000

CY  

75.00000
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PCN: 22805-BID    ESTIMATE RUN 10/02/2020

PROJECT: STRR300-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0205 040A (Winter Park) 

0690 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

176.000

SY  

141.00000

0695 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

10.000

SY  

98.00000

0700 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

351.000

SY  

94.00000

0705 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

538.000

SY  

192.00000

0710 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

405.000

SF  

128.00000

0715 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

37.000

LF  

39.00000

0720 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

226.000

LF  

41.00000

0725 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

8.000

EACH

1,500.00000

0730 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

6.000

SF  

30.00000

0735 *Public Information Management (Tier IV) 0.000

0.000

626-01114  
 

0.000.000

0.00

23.000

DAY 

60.00000

0740 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

561.000

SF  

17.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:35:30

CUMULATIVE
AMOUNT

CAT NO0205 040A (Winter Park) 

0745 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

9.000

DAY 

400.00000

0750 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

23.000

DAY 

1,400.00000

CAT 0.000.00353,553.00CURRENT AMT0205 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0755 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

CAT 3,000.000.003,000.00CURRENT AMT0400 $ $ $

$ 812,863.71316,094.12$1,470,162.00$CURRENT AMTPROJECT TOTAL


